

## **Legacy Building Program Informational Update**

**October 16, 2024**

### Timeline

- Began May 7
- SD - Schematic Design (10 weeks)
- DD - Design Development (12-16 weeks)
  - (currently, in Week 8)
- CD – Construction Documentation (18 weeks)
- Pricing and Permitting
  - Pricing (6 weeks)
  - Permitting (3 months)
- Construction (16 months)

### Design Development Specifics

- Meeting 1
  - Interior design direction
- Meeting 2
  - Floor plans, exterior design, samples (All rooms; millwork layout)
- Meeting 3
  - Interior design and materials, lighting, landscaping (Worship Center, Chapel, Lobby)
- Meeting 4
  - Interior design and materials, lighting design and fixtures, AVL, data, security designs (Parlor, Classrooms, Café, Offices, Restrooms, Back of House, Special Needs Rooms)